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problem with it? 1 

  [No response]  2 

 Okay.  Mr. Nelson, please bring Ms. Powell up 3 

at this time. 4 

 MR. NELSON:  Thank you, Mr. Chairman.  ORS 5 

would call Ms. Allyn Powell as its first witness. 6 

 CHAIRMAN WHITFIELD:  Mr. Nelson, one second, 7 

please.   8 

  [Brief pause]  9 

 Mr. Nelson, once she's sworn, we're going to 10 

let her do her summary and probably take a break 11 

maybe after that, depending on how we're going 12 

here, okay?  13 

 MR. NELSON:  Yes, sir.  14 

  [Witness affirmed] 15 

THEREUPON came, 16 

A L L Y N   H .  P O W E L L , 17 

called as a witness on behalf of the South Carolina Office of 18 

Regulatory Staff, who, having been first duly affirmed, was 19 

examined and testified as follows: 20 

 DIRECT EXAMINATION 21 

BY MR. NELSON:   22 

Q Ms. Powell, if you'd please state your full name and 23 

occupation? 24 

A My name is Allyn Hunter Powell.  I'm a program manager 25 
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at the Office of Regulatory Staff. 1 

Q And are you the same Allyn Powell who prefiled 20 pages 2 

of settlement-and-direct testimony and two exhibits in 3 

this docket on September 1, 2016? 4 

A Yes, I am. 5 

Q Do you have any edits or corrections to your prefiled 6 

settlement-and-direct testimony? 7 

A I do not. 8 

 MR. NELSON:  Mr. Chairman, ORS would offer the 9 

prefiled settlement-and-direct testimony of Allyn 10 

Powell to be read into the record as if given 11 

orally from the stand. 12 

 CHAIRMAN WHITFIELD:  Ms. Powell's prefiled and 13 

settlement testimony will be entered into the 14 

record as if given orally from the stand. 15 

  [See pgs 716-736] 16 

 MR. NELSON:  Thank you, Mr. Chairman. 17 

BY MR. NELSON: 18 

Q Ms. Powell, the two exhibits you prepared to your 19 

settlement-and-direct testimony, they're labeled AHP-1 20 

and AHP-2; is that correct? 21 

A Yes, they are. 22 

Q Do you have any changes or corrections to those 23 

exhibits? 24 

A I do not. 25 
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 MR. NELSON:  Mr. Chairman, ORS would offer the 1 

Exhibits AHP-1 and AHP-2, which were attached to 2 

Ms. Powell's direct-and-settlement testimony, as 3 

the next composite hearing exhibit. 4 

 CHAIRMAN WHITFIELD:  Ms. Powell's Exhibits 5 

AHP-1 and -2 will be entered in as Hearing Exhibit 6 

No. 11. 7 

[WHEREUPON, Hearing Exhibit No. 11 was 8 

marked and received in evidence.]  9 

 MR. NELSON:  Thank you, Mr. Chairman. 10 

BY MR. NELSON: 11 

Q Ms. Powell, did you prepare a summary of your 12 

settlement-and-direct testimony? 13 

A Yes, I have. 14 

Q Would you please present it.  15 

A Sure. 16 

  Good evening, Commissioners.  My combined direct-17 

and-settlement testimony provides an overview of ORS's 18 

findings, the settlement agreement, and how the 19 

settlement agreement addresses the issues raised by ORS 20 

in our review of the Petition.   21 

  First, I provide an overview of the Petition where 22 

SCE&G is requesting to modify the construction schedule 23 

to reflect the new substantial completion dates of 24 

August 31, 2019, and August 31, 2020, for Units 2 and 3, 25 
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respectively.  SCE&G was also requesting an increase in 1 

the capital-cost estimates of approximately $852 2 

million.   3 

  Second, I discuss the major portions of the 4 

settlement agreement, which include three key benefits: 5 

the guarantee, which is contained in paragraph 12 of the 6 

settlement agreement — as part of the guarantee, SCE&G 7 

agrees to fix the cost to ratepayers for scopes of work 8 

covered by the option — the moratorium, which is covered 9 

in paragraph 13 of the settlement agreement, and the ROE 10 

reduction, which is covered in paragraph 18 of the 11 

settlement agreement; the election of the option and 12 

agreement regarding increases to the capital-cost 13 

schedules totaling $831.3 million, the construction 14 

schedule, and several other provisions relating to 15 

reporting and how transfers of scopes of work are 16 

treated under the guarantee.   17 

  Third, I discuss the October 27, 2015, EPC 18 

amendment and the option, and explain what costs are 19 

moved to a fixed category by the option.   20 

  Fourth, I discuss ORS's analysis of the Petition 21 

and how the settlement agreement addresses the issues 22 

raised by ORS in our review of the Petition.   23 

  Last, I discuss ORS's ongoing monitoring of the 24 

approved schedule and the approved budget. 25 
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  This concludes my summary. 1 

 MR. NELSON:  Thank you, Ms. Powell. 2 

 3 

 4 

 5 

 6 

 7 

 8 

 9 

 10 

 11 

 12 

 13 

 14 

 15 

 16 

 17 

 18 

 19 

 20 

 21 

 22 

[PURSUANT TO PREVIOUS INSTRUCTION, THE 23 

PREFILED SETTLEMENT-AND-DIRECT TESTIMONY OF 24 

ALLYN H. POWELL FOLLOWS AT PGS 716-736]25 
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SETTLEMENT AND DIRECT TESTIMONY OF

ALLYN H. POWELL

ON BEHALF OF

THE SOUTH CAROLINA OFFICE OF REGULATORY STAFF

DOCKET NO. 2016-223-E

6
7
8

9
10

IN RE: PETITION OF SOUTH CAROLINA ELECTRIC & GAS COMPANY
FOR UPDATES AND REVISIONS TO SCHEDULES RELATED TO THE

CONSTRUCTION OF A NUCLEAR BASK LOAD GENERATION FACILITY
AT JENKINSVILLE, SOUTH CAROLINA

11 Q. PLEASE STATE YOUR NAME, BUSINESS ADDRESS AND OCCUPATION.

12 A. My name is Allyn Powelh My Business Address is 1401 Main Street, Suite 900,

13 Columbia, South Carolina 29201. I am employed by the State of South Carolina as the

14 Manager ofNuclear Programs in the Energy Policy Division of the South Carolina Oflice

15 of Regulatory Staff (oORS").

16 Q. PLEASE STATE YOUR EDUCATIONAL BACKGROUND AND EXPERIENCE.

18

19

20

21

22

23

24

25

I hold a Bachelor's Degree in Physics trom the University of South Carolina and a

Master's Degree in Physics from the College of William and Mary. My research focus

while at the College of William and Mary was experimental nuclear and particle physics,

and I am credited as co-author on several professional publications resulting trom my

research. 1 was previously employed as Director of State Budgeting and Finance with the

Ways and Means Committee of the South Carolina House ofRepresentatives ("WMC"). I

joined WMC in 2002 as a Research Analyst, focusing on sales tax, income tax, higher

education and cultural issues. I was responsible for providing background research,

summarizing legislation before WMC and drafting portions of the Appropriations Act.

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201



718
AC

C
EPTED

FO
R
PR

O
C
ESSIN

G
-2018

Septem
ber26

9:16
AM

-SC
PSC

-2017-207-E
-Page

10
of47

Settlement and Direct Testimony ofAllyn H. PowettDocket No. 201 6-223-E
September 1, 2016

South Carolina Electric & Gas Company
Page 2 of 20

10

12

13

15

Throughout my career at WMC I served as lead staff for a variety of issue areas, including

K-12 education, property tax, and budget policy. I was promoted to Director of State

Budgeting and Finance in 2007. As Director of State Budgeting and Finance, I was

responsible for overseeing the State budget process for WMC snd the production of the

Appropriations Act. In 2009, I joined the South Carolina Energy Office at the South

Carolina Budget and Control Board as a Program Manager. There, I worked with issues

relating to radioactive waste disposal and energy assurance planning. I also served as lead

staff for the South Carolina Governor's Nuclear Advisory Council. In 2011, I joined ORS

as an Associate Program Manager. As Associate Program Manager my responsibilities

included reviewing Base Load Review Act plant applications, managing efforts relafing to

energy assurance planning and serving as ORS's lead contact for demand side management

and energy efficiency programs. In 2013, I left ORS to take a position as the Capital

Budgeting Manager for the State of South Carolina in the State Budget Office. In that role

I was responsible for reviewing applications by state agencies to establish and modify

construction projects, approving projects under a certain threshold and summarizing larger

16 projects for approval by members of the Joint Bond Review Committee and the Budget

17

18

19

20

21

22

and Control Board. I also testified as requested before both bodies and was responsible for

producing monthly reports regarding capital project budget and expenditures. In 2015, I

returned to ORS as the Manager ofNuclear Programs. My duties at ORS include managing

the review of Base Load Review Act applications as well as managing the Radioactive

Waste Disposal Program, which provides oversight for South Carolina's low level

radioactive waste disposal facility located in Barnwell, SC.

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201
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September 1, 2016 Page 3 of 20

1 Q. HAVE YOU TESTIFIED PREVIOUSLY BEFORE THE PUBLIC SERVICE

2 COMMISSION OF SOUTH CAROLINA ("COMMISSION")?

3 A. Yes. I have provided written and oral testimony with regard to the construction of

4 the nuclear base load facility at Jenkinsville, SC (the "Project" or "Units") by South

5 Carolina Electric & Gas Company (the "Company" or "SCE&G").

6 Q. WHAT IS THE PURPOSE OF YOUR TESTIMONY IN THIS PROCEEDING?

7 A. The purpose ofmy testimony is to provide an overview ofORS's findings regarding

8 SCE&G's Petition for Updates and Revisions to Schedules Related to the Construction of

9 a Nuclear Base Load Generation Facility at Jenkinsville, SC ("Petition") and to discuss

10 the Settlement Agreement (the "Settlement" or "SA") dated August ~ 2016 that was

11 entered into between ORS, SCE&G, Frank Knapp, the South Carolina Energy Users

12 Committee, Central Electric Power Cooperative, Inc., and the Electric Cooperatives of

13 South Carolina, Inc. (the "Settling Parties").

14 Q. WHAT IS THE COMPANY REQUESTING IN THIS PROCEEDING?

15 A. Under S.C. Code Ann. Section 58-33-270(E) (2015) of the Base Load Review Act

16

17

18

19

20

21

22

23

("BLRA"), SCE&G is requesting the Commission to modify the construction schedules

and accompanying BLRA milestones to reflect new guaranteed substantial completion

dates ("GSCDs") of August 31, 2019 and August 31, 2020 for Unit 2 and Unit 3,

respectively. SCE&G is also requesting an increase to the capital cost estimates of

approximately $852 million. This was reduced to approximately $ 846 million in SCE&G's

testimony (Exhibit AHP-1). The largest portion of the increase is $781.1 million in

Engineering, Procurement and Construction Contract ("EPC Contract") cost increases,

comprised of $ 137.5 million in costs resulting from an amendment to the EPC Contract

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201
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1 executed on October 27, 2015 ("Amendment" or "EPC Amendment"), $505.5 million in

2 costs resulting trom SCE&G's decision to exercise an option in the EPC Amendment that

3 moves many of the EPC Contract costs to a fixed category ("Option"), $85.5 million

4 resulting Irom a reversal of the credit for liquidated damages that SCE&G previously

5 credited to its customers via Order No. 2015-661, and $52.5 million in increases due to

6 Change Orders. As part of this proceeding SCE&G is also asking for approval of its

7 decision to exercise the Option. The remaining cost increases are due to Owners Costs

8 ($20.8 million), Escalation ($2.3 million) and an allowance for funds used during construction

9 ("AFUDC") ($42.4 million).

10 Q. PLEASE DESCRIBE ORS'S ACTIVITIES IN RESPONSE TO SCE&G'S

11 PETITION.

12 A. ORS has been actively reviewing documentation related to the Amendment since

13 October 2015, and much of the information in the Petition was covered by several rounds

14 of continuing information requests related to that review. ORS asked the Company to

15 update its responses to these requests in light of the Petition. In addition, ORS met

16 frequently with representatives fiom SCE&G's construction, business and finance

17 departments to discuss the details of the Petition and the supporting documentation. ORS

18 also interviewed several SCE&G, Westinghouse Electric Company ("Westinghouse")

19 technical experts and Fluor Corporation ("Fluor") technical experts to fully understand the

20 various components of the Petition.

21 Q. PLEASE BRIEFLY DESCRIBE THE SETTLEMENT AGREEMENT.

22 A. In the Settlement, the Settling Parties negotiated the following key benefits for

23 ratepayers:

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201
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10

12

13

14

15

16

17

18

19

20

21

22

23

1. An agreement by SCE&G to guarantee (the "Guarantee") that the scopes of work

covered by the Option remain fixed (SA paragraph ¹12). As part of the Guarantee,

SCE&G agrees to fix costs to ratepayers for scopes of work covered by the Option

by not seeking any future increases for these scopes of work in the cost schedules

for the Units and by not seeking revised rates for such increases.

2. A moratorium (the "Moratorium") on additional filings to increase cost schedules

prior to January 28, 2019 with this date being extended day-for-day with any delay

in the commercial operation date of Unit 2 (SA paragraph ¹13).

3. An agreement by SCE&,G to reduce the return on equity (the "ROE Reduction")

rate used to compute revised rates filings after January 1, 2017 from 10.5% to

10.25% (SA paragraph ¹18).

4. A provision capping at $20 million the amount SCE&G can recover for the items

listed in Schedule C of the Amendment (excluding Plant Layout Security, Phase 3

and Plant Security Systems Integration which are otherwise addressed in the

Settlement) that were in dispute with Westinghouse at the time of the Amendment

but were not resolved through the Amendment (8 e., the "Schedule C" items) (SA

paragraph ¹12).

5. A requirement that all future requests to increase cost schedules due to Change

Orders shall require a signed Change Order to be presented at the time of the request

and disallowing future requests based on informal estimates of Change Order costs

(SA paragraph ¹12).

6. Enhanced mandatory public reporting of schedule information, productivity and

production metrics for construction, and issues related to the EPC Contract and the

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201



3rd F l o o r  a n d  t h e  $ 5 . 0 2  

m i l l i o n  a l r e a d y  i n  t h e  F i x e d  P r i c e  f o r  t h e  S e r v i c e  B u i l d i n g ,  1 s t  a n d  2nd Floors, and 

a corresponding increase in the Owner's Cost for the Service Building of $9.2 

million plus $1.3 million for escalation, in exchange for SCE&G's agreement to 

cap the total cost of this building to ratepayers at the revised amount of $10.48 

million (which includes escalation) (SA paragraph #6). 

10. Approval of the revised GSCDs for the Units of August 31, 2019 and August 31, 

2020 and simplification of the milestone schedule in light of the Moratorium and 

the fact that Fluor and Westinghouse are preparing a revised resource-loaded 

integrated project schedule which may revise and re-sequence the construction 

schedule (SA paragraph #10). 

11. Enhanced mandatory public reporting of schedule information, productivity and 

THE OFFICE OF REGULATORY STAFF 
1401 Main Street, Suite 900 

Columbia, SC 29201 
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10

12

13

14

15

16

17

18

19

20

21

22

23

In the context of these benefits, the Settling Parties agreed to the following:

7. An increase to the BLRA approved cost schedules to refiect the cost of the

Amendment ($ 137.5 million) and the cost of the Option ($505.54 million) and

approval of SCE&G's decision to exercise the Option (SA paragraph ¹5).

8. A finding that SCE&G had justified Change Orders totaling $32.58 million (SA

paragraph ¹6).

9. An agreement to allow a transfer of scope for the Service Building &om the EPC

Contract to Owner's Costs for completion of the building under a separate fixed

price contract with a commercial contractor other than Westinghouse, and a

reduction to the Fixed Price category of $ 11.92 million, which includes the $6.9

million requested in the Petition for the Service Building, 3+ Floor and the $5.02

million already in the Fixed Price for the Service Building, lb and 2 Floors, and

a corresponding increase in the Owner's Cost for the Service Building of $9.2

million plus $ 1.3 million for escalation, in exchange for SCE&G's agreement to

cap the total cost of this building to ratepayers at the revised amount of $ 10.48

million (which includes escalation) (SA paragraph ¹6).

10. Approval of the revised GSCDs for the Units of August 31, 2019 and August 31,

2020 and simplification of the milestone schedule in light of the Moratorium and

the fact that Fluor and Westinghouse are preparing a revised resource-loaded

integrated project schedule which may revise and re-sequence the construction

schedule (SA paragraph ¹10).

11. Enhanced mandatory public reporting of schedule information, productivity and

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201
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production metrics for construction, and issues related to the EPC Contract and the

Project going forward. (SA paragraph ¹10).

3 12. In addition to the Owner's Cost associated with the transfer of the Service Building,

approval of an increase in Owner's Cost of $20.83 million largely associated with

the delay in the GSCDs and the restructuring of the EPC Contract under the

Amendment (SA paragraph ¹7).

ORS supports this Settlement as reasonable because it commits SCE&G to ensuring

8 that the terms of the Opfion are enforced, limits SCE&G's ability to seek costs outside of

9 the Option until Unit 2 is nearing completion and caps a number of important cost items.

10 Q. WHAT COMPONENTS OF THE SETTLEMENT AGREEMENT ARE MOST

11 IMPORTANT TO ORS?

12 A. The Guarantee, Moratorium and the ROE Reduction.

13 Q. PLEASE BRIEFLY DESCRIBE THE AMENDMENT.

14 A.

15

16

17

18

19

20

21

22

23

On October 27, 2015, SCE&G signed the Amendment, which modified the EPC

Contract in several key ways. It released Chicago Bridge and Iron ("CB&I") from its

obligations as a member of the Consortium, leaving Westinghouse as the sole EPC

Contract holder via its purchase of the Stone and Webster subsidiary &om CB&I.

Westinghouse later employed Fluor as a subcontracted construction manager to handle

craft labor and day to day activities. It also moved the GSCD ofUnit 2 fiom June 19, 2019

to August 31, 2019 and the GSCD of Unit 3 fiom June 16, 2020 to August 31, 2020. It

resolved a number of outstanding disputes regarding whether some items were included in

the scope of the EPC Contract, resolved outstanding disputes regarding invoices, and

included more specific wording regarding the provision in the EPC Contract related to

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201
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1 changes in law. It also included an Option to move a large portion of the EPC Contract

2 costs to a fixed cost category. The ability to exercise this Option is contingent on approval

3 by the Commission and Santee Cooper.

4 Q. DOES THE OPTION MAKE THE EPC CONTRACT AN ENTIRELY FIXED

5 PRICE CONTRACT?

6 A. No. The Option specifically excludes some items such as sales tax and insurance,

7 as well as force majeure events. Exhibit C of the Amendment also includes a list of items

8 not fully resolved by the Amendment. Some of these items are included in this Petition as

9 Change Orders. While it does move many of the EPC Contract costs to a fixed price

10 category, this fixed price is still subject to change via further EPC Contract amendments

11 or Change Orders. It also does not prevent SCE&G Irom voluntarily removing items &om

12 the fixed price scope to the Owners Cost scope via a Change Order. However, in the

13 Settlement, ORS insisted that such transfers not be recognized unless the work could be

14 done as an Owner-directed item for a price fixed by SCE&G at an amount that is less than

15 or equal to the amount that was formerly included in the fixed price scope. Therefore,

16 under the terms of the Settlement, transfers may not result in any increase in the ultimate

17 cost for SCE&G's ratepayers.

18 Q. HOW IS THIS AMENDMENT DIFFERENT FROM PREVIOUS EPC CONTRACT

19 AMENDMENTS?

20 A. Previous EPC Contract amendments were executed to incorporate Change Orders,

21

22

23

revise GSCDs or clarify wording in the EPC Contract on one or two issues. These

amendments had substantial calculations and backup documentation. The Amendment is

different in that it served as a comprehensive settlement that substantially changed the EPC
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1 contract by removing a member of the Consortium, settling outstanding disputes,

2 substantially revising the bonus and liquidated damages provisions and modifying the

3 GSCDs. While SCE&G does have documentation behind the potential cost of some of the

4 items resolved in the dispute, in most cases these costs are not well supported and are not

5 auditable. The revised contract amounts to a renegotiation of the price of the Units. This

6 Amendment also included the Option, which changes the structure of much of the EPC

7 Contract going forward by moving many costs to a fixed category. This capped the amount

8 that Westinghouse can charge to complete the work within the scope of the Option at

9 $3.345 billion. The Option includes within it a premium charged by Westinghouse for

10 fixing these costs. While it is possible to calculate this number using the price from the

11 Option for the remaining work, this remains a premium that is primarily associated with

12 risk and is not supported by specific construction estimates.

13 Q. PLEASE SUMMARIZE ORS'S ANALYSIS OF THE PETITION?

14 A. ORS has concerns regarding both costs and construction schedules outlined in the

15 Petition.

16 Schedule

17

18

19

20

21

22

23

While Westinghouse has indicated to ORS it has confidence in the logic behind the

activities within the schedule, it has also indicated that they do not have Fluor's full input

on the resources needed to complete these activities. Westinghouse has further indicated

that the current construction schedule cannot be met without substantial improvement in

current production and productivity rates. The current schedule requires the simultaneous

use ofnumerous mitigation strategies, which are worked outside of the main schedule and

increase ORS's concern regarding the uncertainty in the schedule. Meeting the current
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10

12

13

14

15

16

17

18

19

20

21

22

23

construction schedule will require substantial improvements in both productivity and

production. Throughout the course of this project, Westinghouse and its Consortium

partner have presented aggressive schedules along with plans to make improvements to

meet those schedules. Thus far, they have not been successful. ORS has seen positive

changes recently, but with Fluor's fully resource-loaded construction schedule still

outstanding a great deal of uncertainty remains. While ORS believes the sequence of

construction activities to be valid, ORS has concerns these activities may take longer than

previously estimated. There is only so much time that can be made up by increased

staKng, especially due to the small spaces in which some of the work must take place. The

GSCDs in the Petition accurately reflect the GSCDs in the Amendment, that is GSCDs of

August 31 2019 for Unit 2 and August 31, 2020 for Unit 3. ORS believes that it will take

at least this long to complete the Units, and in fact it is likely to take longer. At this time,

ORS is still of the opinion that the Units can be completed within the 18 month window

Irom the GSCDs allowed under Order No. 2009-104(A). However, even a relatively small

delay in Unit 3 would jeopardize the ability ofSCE&G to obtain the production tax credits

for that Unit. ORS does not object to the approval of revised BLRA milestone schedule

and GSCDs, as ORS believes it will take at least this long to complete the Units, but ORS

is concerned regarding the level ofuncertainty in the schedule at this time. This uncertainty

regarding the schedule has also impacted other areas of ORS's analysis. It is difficult to

properly evaluate items such as Owner's Costs, Escalation and to a certain extent Change

Orders - some of whose costs are dependent on durations and need dates- without an

adequate understanding of the schedule to back these up.

Amendment
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As to the $ 137.5 million requested for the Amendment, ORS has only found

documentation to support approximately $64.6 million of the $224.4 million in value that

SCE&G assigned to the Amendment. While ORS recognizes that the Amendment resolved

a number of commercial disputes, both directly between SCE&G and the Consortium and

by releasing a Consortium partner and thus reducing disputes within the Consortium, it is

difficult to assign a valuation to this resolution. The Amendment also included changes to

both the bonus and liquidated damages provisions in the EPC Contract, with which ORS

has concerns. The Amendment served as a comprehensive settlement and ORS has not

found adequate documentation to support the value of this settlement.

10 ~Otion

12

13

14

15

16

17

18

19

20

21

22

23

Closely related to this is the issue of the $505.54 million cost for the Option. While

ORS believes, based on SCE&G's sensititdty study, that the Option on its surface

represents a good value given current production and productivity trends, the determination

of the Option's true value is based entirely on an analysis of Westinghouse's willingness

to abide by the terms of the contract and SCE&G's willingness to hold Westinghouse to

those terms. Moving many of the costs to a fixed price category does simplify many areas

where there were previously disputes. However, it also provides the opportunity for new

disputes. The new fixed price Change Orders requests being provided by Westinghouse

have been accompanied by a lower level of documentation, and changes to buildings or

other items within the scope of the fixed price have proved so problematic that SCE&G

has, in at least two cases, begun pulling these out of Westinghouse's scope and into the

Owner's Cost. Based on previous experience with this contract and SCE&G's sensitivity

study, which at current production and productivity trends shows substantial potential
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losses to Westinghouse, ORS is concerned that the Option will not truly fix this portion of

the cost of the Units. For this reason, in the Settlement ORS insisted that SCE&G agree to

stand behind the "fixed price" and provide a guarantee that no additional ratepayer dollars

will be requested for items in the scope of the "fixed price" in the Option. The Settlement

further protects ratepayers by placing caps on other items of particular concern, such as

many items associated with Exhibit C which were not resolved as part of the Option.

Absent these additional guarantees, ORS would be concerned that the ratepayers were not

adequately protected by the Option.

Ll uldated Dama es

10

12

13

14

15

16

17

18

19

20

21

22

23

As to the $85.53 million in liquidated damages that were previously credited to

ratepayers, ORS agrees that the Amendment does move the time frame for collecting these

damages out into the future and as such they are properly added back to the budget of the

Project.

Owner's Costs

The $20.83 million in Owner's Costs are well documented and track appropriately

with the current schedule and budget. As with all areas related to the construction schedule,

ORS has concerns that the time fi'ames underlying this estimate are not yet mature and have

a high degree of uncertainty. However, as ORS believes that these estimates are in fact

lower, ORS does not oppose the use of this estimate of Owner's Costs, recognizing that

there is still uncertainty in these costs related to the schedule.

Escalation and AFUDC

Similarly, SCE&G's request for $2.3 million in Escalation and $42.4 million in

AFUDC as outlined in Kevin Kochems testimony are well documented and track
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10

12

appropriately with the current schedule and budget. ORS does not oppose the use of these

estimates, with the same caveats as applied to Owner's Costs. As is recognized in the

Settlement, escalation and AFUDC are not fixed, but vary according to the approved

escalation indices and AFUDC rate calculation as they change &om time to time. When

the changes associated with the transfer of the Service Building fiom the Fixed Price to

Owners Costs are included, the total estimate supported by the Settlement for Escalation

and AFUDC is $45.18 million.

Transmission

SCE&G removed its original request in the Petition for an additional $4.3

Transmission dollars as the methodology for remedying those issues is still under review.

ORS agrees with SCE&G's assessment and does not recommend the inclusion of these

dollars.

13 ~ch od
14

15

16

17

18

19

20

21

22

23

SCE&G's Petition also included $52.5 million in Change Orders. When evaluating

Change Orders, ORS expects that the documentation supporting them will include signed

Change Orders, signed agreements with detailed documentation that will form the basis for

future Change Orders, or at the very least a mature level of detailed documentation

supporting a Change Order that is nearly ready to be signed. When the Petition was filed,

such a level of documentation was only available for a few of the smaller Change Orders.

SCE&G has done additional research and in some cases has received additional proposals

&om Westinghouse since that time. ORS's review of the associated documentation

supports the inclusion of $32.58 million for Change Orders at this time. ORS has worked

with SCE&G to improve the level of documentation, and is now able to support at least a
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3rd Floor o f  the 

9 Service Building. Subsequent to filing D i r e c t  Testimony, SCE&G m a d e  a decision to 

10 move the entire Service Building out o f  the scope o f  t h e  EPC Contract and into O w n e r ' s  

11 Costs. This d e c i s i o n  was made to support the construction o f  the 3rd Floor, which was 

12 needed to allow c o n s o l i d a t i o n  o f  certain support s t a f f  w i t h i n  the protected area o f  the site, 

13 in a time frame w h i c h  m e t  S C E & G ' s  need date for the building. ORS had concerns 

14 regarding this decision, and the potential impact to ratepayers o f  moving this scope o f  work 

15 out o f  the fixed p r i c e  category. Outside o f  the scope o f  the Settlement, ORS was unable to 

16 support this request. The Settlement reflects the fact that SCE&G has now decided to 

17 construct the S e r v i c e  B u i l d i n g  as an O w n e r ' s  cost item and to do so u n d e r  a fixed price 

18 contract with a c o m m e r c i a l  contractor. SCE&G will t r a n s f e r  t h e  associated amount from 

19 the Fixed Price c a t e g o r y  to the O w n e r ' s  Cost c a t e g o r y  and the amounts shall b e  included 

20 in the BLRA-approved capital cost schedule along w i t h  any associated escalation and 

21 AFUDC. S p e c i f i c a l l y  for t h e  Service Building, i n c l u d i n g  the Third Floor, SCE&G agrees 

22 to reduce the F i x e d  P r i c e  category in the amount o f  $11.92 million, which includes the $6.9 

23 million requested i n  this P e t i t i o n  for the Service Building, 3rd F l o o r  and t h e  $5.02 million 
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portion of the costs associated with each of the Change Order requests included in the

Petition. In some cases, this is lower than the amount requested as the latest Westinghouse

esfimates are below the amounts originally estimated by SCE&G in the Petition. It is the

position of ORS that until a Change Order has been agreed to by both parties, the costs

associated with it are not properly included in BLRA cost forecasts. Under the Settlement,

only signed Change Orders will be allowed going forward. SCE&G will be prevented from

presenting estimates of Change Order cost for inclusion in cost forecasts.

This Change Order total does not reflect increases related to the 3~ Floor of the

Service Building. Subsequent to filing Direct Testimony, SCE&G made a decision to

move the entire Service Building out of the scope of the EPC Contract and into Owner's

Costs. This decision was made to support the construction of the 3 Floor, which was

needed to allow consolidation of certain support staffwithin the protected area of the site,

in a time frame which met SCE&G's need date for the building. ORS had concerns

regarding this decision, and the potential impact to ratepayers ofmoving this scope ofwork

out of the fixed price category. Outside of the scope of the Settlement, ORS was unable to

support this request. The Settlement reflects the fact that SCE&G has now decided to

construct the Service Building as an Owner's cost item and to do so under a fixed price

contract with a commercial contractor. SCE&G will transfer the associated amount Irom

the Fixed Price category to the Owner's Cost category and the amounts shall be included

in the BLRA-approved capital cost schedule along with any associated escalation and

AFUDC. Specifically for the Service Building, including the Third Floor, SCE&G agrees

to reduce the Fixed Price category in the amount of $ 11.92 million, which includes the $6.9

million requested in this Petition for the Service Building, 3~ Floor and the $5.02 million
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2nd Floor, and increase the 

2 Owners Cost category in the amount o f $ 1 0 . 4 8  million (which includes escalation), and to 

3 not seek recovery from ratepayers i n  any future proceeding for a n y  costs in excess o f  

4 $10.48 million for the Service Building. A f t e r  execution o f  the C h a n g e  Order between 

5 SCE&G and Westinghouse regarding the Service Building, SCE&G will provide a copy 

6 o f  the Change Order to ORS and i f  necessary, SCE&G will adjust the Owners Cost 

7 category consistent with the terms o f  the Settlement. 

8 Overall, ORS found the level o f  documentation offered i n  this P e t i t i o n  to be lower 

9 than that offered i n  previous petitions. O R S ' s  review was also hampered b y  the lack o f  

10 availability o f  the fully resource-loaded integrated construction schedule. T i m e  is money. 

11 Schedule and b u d g e t  go hand in hand, and ORS is concerned regarding t h e  timing o f  this 

12 P e t i t i o n  and its impact on the a b i l i t y  o f  ORS to properly evaluate budgets when the 

13 schedule is undergoing a major adjustments. 

14 Summary of ORS Recommendations 

15 In summary, ORS's review supports the inclusion of$85.53 million for the reversal 

16 of the Liquidated Damages Credit, $32.58 million in Change Orders, $20.83 million in 

17 Owner's Costs (in addition to the Owner's cost associated with the transfer of the Service 

18 Building), $2.3 million in Escalation, and $42.4 million in AFUDC. These increases total 

19 $183 .64 million of the $852 million requested by SCE&G in the Petition. ORS recognizes 

20 that the Escalation and AFUDC amounts in this review have been revised by the 

21 Settlement, and in the context of the Settlement ORS supports those increased amounts. 

22 ORS's review of the $137.5 million for the Amendment is less conclusive. ORS 

23 has been able to identify approximately $64.6 million in value associated with the 
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10

12

13

14

already in the Fixed Price for the Service Building, 1" and 2'loor, and increase the

Owners Cost category in the amount of $ 10.48 million (which includes escalation), and to

not seek recovery Irom ratepayers in any future proceeding for any costs in excess of

$ 10.48 million for the Service Building. After execution of the Change Order between

SCE&G and Westinghouse regarding the Service Building, SCE&G will provide a copy

of the Change Order to ORS and if necessary, SCE&G will adjust the Owners Cost

category consistent with the terms of the Settlement.

Overall, ORS found the level of documentation offered in this Petition to be lower

than that offered in previous petitions. ORS's review was also hampered by the lack of

availability of the fully resource-loaded integrated construction schedule. Time is money.

Schedule and budget go hand in hand, and ORS is concerned regarding the timing of this

Petition and its impact on the ability of ORS to properly evaluate budgets when the

schedule is undergoing a major adjustments.

Summa of ORS Recommendations

15

16

17

18

19

20

21

22

23

In summary, ORS's review supports the inclusion of$85.53 million for the reversal

of the Liquidated Damages Credit, $32.58 million in Change Orders, $20.83 million in

Owner's Costs (in addition to the Owner's cost associated with the nansfer of the Service

Building), $2.3 million in Escalation, and $42.4 million in AFUDC. These increases total

$ 183.64 million of the $ 852 million requested by SCE&G in the Petition. ORS recognizes

that the Escalation and AFUDC amounts in this review have been revised by the

Settlement, and in the context of the Settlement ORS supports those increased amounts.

ORS's review of the $ 137.5 million for the Amendment is less conclusive. ORS

has been able to identify approximately $64.6 million in value associated with the
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Amendment. While many of the changes associated with the Amendment were needed and

represent a positive direction for the Project, ORS is not able to support this request using

our normal standards of review as the $ 137.5 million increase was a settlement and cannot

be traced back to individual disputed cost items. However, the amount requested is

consistent with the Amendment, which has been executed. In the context of the Settlement,

ORS is supportive of this amount.

SCE&G is also requesting that the Commission approve its decision to exercise the

Option. Based on SCE&G's sensitivity study and ORS's concerns regarding the Project

Schedule, ORS agrees that the Option could represent a good value for SCE&G and for

ratepayers. With respect to the $505.54 cost for the Option, ORS is only supportive of this

cost in the context of the Settlement and because SCE&G has guaranteed to its ratepayers

that it will stand behind the Option and will not request any additional ratepayer dollars for

items included in the scope of the "fixed price" in the Option as set forth in the Settlement.

In the context of the Settlement, ORS also supports the increases and transfers

outlined above related to the Service Building.

With respect to the schedule, ORS is concerned regarding the degree ofuncertainty

remaining regarding the schedule. The GSCDs are consistent with the Amendment, and

the BLRA milestone schedule is consistent with the logic within the project schedule when

the Amendment was filed. ORS believes that these dates are optimistic, but that the Project

is likely to be completed within 18 inonths of these dates. For this reason, ORS does not

oppose the revised GSCDs and BLRA milestone schedule. However, the timing of the

issuance of the Commission's Order and the availability of the revised schedule present

some challenges. As agreed in the Settlement, the Moratorium will be in place when
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1 Westinghouse issues the new resource-loaded integrated project schedule for the Project.

2 In recognition of that fact, the Settlement provides that the only Commission-approved

3 BLRA milestones going forward will be the GSCDs for the two Units. This does not reduce

4 SCE&G's reporting requirements regarding previous BLRA milestones and the Settlement

5 imposes additional reporting requirements. The Settlement requires that SCE&G commit

6 to immediately report the new fully resource-loaded integrated schedule when

7 Westinghouse makes it available and that SCE&G provide updates on all milestone dates

8 it contains in quarterly reports through the end of the Project. The Settlement also requires

9 that SCE&G continue to provide updates on the status ofany of the prior BLRA milestones

10 and include updates on all of the construction milestones that are included in the milestone

11 payment schedule in its quarterly reports through the end of the Project. The milestone

12 payment schedule, when agreed to by SCE&G and Westinghouse, will represent what they

13 believe are the key Project milestones and, as such, may provide an additional useful

14 measure ofprogress for the Project. The milestone payment schedule is currently flowing

15 through the EPC Contract's dispute resolution process. The Settlement also requires

16 SCE&G to include data on consnuction and craft staf5ng, productivity and production in

17 its quarterly reports.

18 Exhibit AHP-I summarizes the differences between the Petition, SCE&G's Direct

19 Testimony and the Settlement.

20 Q. WHAT ACTIVITIES DOES ORS PERFORM WITH RESPECT TO ITS ON-

21

22

GOING MONITORING OF THE APPROVED MILESTONE CONSTRUCTION

SCHEDULE?
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1 A. The Company's required quarterly reports provide a status of the approved BLRA

2 milestone schedule. The BLRA milestone schedule consists of 146 milestone activities.

3 ORS verifies the status of each milestone activity to ensure the activity is in accordance

4 with previous Commission orders relating to this matter, Order Nos. 2009-104(A), 2010-

5 12, 2011-345, 2012-884, and 2015-661. It should be noted that milestone activities are

6 allowed by Commission order to be accelerated by up to 24 months or delayed by up to 18

7 months.

8 Q. WHAT OVERSIGHT ACTIVITIES DOES ORS PERFORM WITH RESPECT TO

9 ITS ON-GOING MONITORING OF THE APPROVED CAPITAL COST

10 ESTIMATES?

11 A.

12

13

14

15

16

17

18

19

20

21

22

23

24

25

The Company's quarterly reports provide a status of the approved capital cost

estimates. ORS evaluates the Company's quarterly reports with a focus on the capital cost

estimates, project cash flow, AFUDC and escalation. Collectively, these focus areas

determine the status of the project budget.

ORS compares the capital cost estimates approved by the Commission to the capital

cost estimates in the Company's quarterly reports. This comparison focuses on the major

cost categories, which are:

~ Fixed with No Adjustment

~ Firm with Fixed Adjustment A

~ Firm with Fixed Adjustment B

~ Firm with Indexed Adjustment

~ Actual Craft Wages

~ Non-Labor Cost

~ Time & Materials

~ Owners Costs
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1 ~ Transmission Projects

ORS evaluates cost variances which may be due to various project changes (e.g.,

3 shifls in work scopes, payment timetables, construction schedule adjustments, change

4 orders, etc.) to determine if the cumulative amount of these changes impact the total

5 approved capital cost of the project.

In a similar fashion, ORS compares the approved project cash flow to the project

7 cash flow in the Company's quarterly reports. This comparison focuses on any variance

8 to annual cash flow requirements. Lastly, AFUDC and escalation rates are evaluated to

9 determine if appropriate rates have been applied.

10 Exhibit AHP-2 tracks the updates to the capital cost schedules from Commission

11 Order No. 2009-104(A) through the Company's request in the Petition.

12 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

13 GOING MONITORING OF THE APPROVED CAPITAL COST ESTIMATES?

During on-site visits, the ORS staffreviews documents that may impact the project

15 budget. Examples of such documents are contract amendments, change orders and notices

16 from the holder of the EPC Contract, Westinghouse. The ORS staff also reviews invoices

17 associated with completed milestone activities to ensure milestone payments are consistent

18 with the EPC milestone payment schedules. In addition, ORS's Audit Division further

19 evaluates the Company's actual project expenditures.

20 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

21 GOING MONITORING OF THE PROJECT?

22 A. ORS technical staff participate in monthly meetings with NND personnel, attend

23 periodic meetings with Westinghouse and Fluor representatives, conduct periodic site tours
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1 and attend Nuclear Regulatory Commission ("NRC") public meetings held near the site.

2 ORS staff also review documents related to the construction on an ongoing basis. These

3 documents include, but are not limited to: daily construction activities plans, a weekly

4 construction activities report, detailed construction schedules, schedule mitigation plans,

5 milestone activity schedules, major component fabrication status log and meeting minutes.

6 Also, ORS performs on-site evaluations to physically observe construction activities to

7 ensure construction progress is consistent with NND documentation. ORS staft'regularly

8 witness key project milestones, such as the setting ofmajor structural modules, and perform

9 site visits to companies manufacturing major components. Additionally, to keep informed

10 of NRC's most recent policies and interpretations, ORS staff have attended the NRC's

11 annual Regulatory Information Conference in Rockville, MD. Also, ORS performs on-site

12 evaluations to physically observe construction activities to ensure construction progress is

13 consistent with NND documentation. ORS routinely participates in NRC conference call

14 meetings to monitor activities related to the project.

15 Q. WHAT IS YOUR RECOMMENDATION?

16 A. ORS recommends that the Conmission approve the Settlement Agreement.

17 Q. DOES THIS CONCLUDE YOUR TESTIMONY?

18 A. Yes, it does.

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201
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 MR. NELSON:  Ms. Powell is available for 1 

questions from the nonsettling parties or the 2 

Commission. 3 

 CHAIRMAN WHITFIELD:  Are there any questions 4 

at this time, for the nonsettling parties' 5 

attorneys?  Mr. Holman and Ms. Thompson? 6 

 MS. THOMPSON:  No, thank you, Mr. Chairman. 7 

 CHAIRMAN WHITFIELD:  Mr. Guild, are you going 8 

to have any questions for Ms. Powell? 9 

 MR. GUILD:  Yes. 10 

 CHAIRMAN WHITFIELD:  You do?  How about you, 11 

Ms. Wright, are you going to have any questions for 12 

her? 13 

 MS. WRIGHT:  I have a couple. 14 

 CHAIRMAN WHITFIELD:  Okay.  At this time, 15 

we're going to take a brief break.  We'll come back 16 

with questions from the nonsettling parties for Ms. 17 

Powell, and from the Commissioners.  And we'll make 18 

a decision after that as to how much later to go 19 

tonight.  So we'll take about 10 minutes right now. 20 

[WHEREUPON, a recess was taken from 5:20 21 

to 5:35 p.m.] 22 

 CHAIRMAN WHITFIELD:  Please be seated.  Okay.  23 

Ms. Powell, we'll take questions from the 24 

nonsettling parties.   25 
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 Mr. Guild, I believe we're going to let you go 1 

first. 2 

CROSS EXAMINATION 3 

BY MR. GUILD:   4 

Q Good evening, Ms. Powell. 5 

A Good evening.  6 

Q Just a couple of questions for you. 7 

A Sure. 8 

Q So, in your settlement testimony, you identify as one of 9 

the key attributes that attracted ORS to enter into this 10 

agreement what you characterize as “the guarantee.”  And 11 

I'm looking at page five, line two, of your settlement 12 

testimony.  And you not only call it a guarantee, it 13 

capitalizes it: G-u-a-r-a-n-t-e-e.  You see that 14 

testimony? 15 

A Yes, sir. 16 

Q All right.  And you say, “An agreement by SCE&G to 17 

guarantee (the 'Guarantee') that the scopes of work 18 

covered by the option remain fixed,” and you cite 19 

settlement agreement paragraph 12.  And I have in front 20 

of me settlement agreement paragraph 12.  And would you 21 

point to me where the word “guarantee” appears in 22 

settlement agreement paragraph 12, please? 23 

A The word “guarantee” does not appear in settlement 24 

agreement paragraph 12.   25 
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Q Does it appear anywhere else in the settlement 1 

agreement: “guarantee,” with a big G, or a little G, or 2 

any other spelling thereof? 3 

A “Guarantee” does not appear in the settlement agreement.  4 

However, this is how ORS has defined the effect of 5 

settlement agreement paragraph 12. 6 

Q Right.  So “guarantee” is not a word of contract that 7 

SCE&G/SCANA has entered into, nor is it a term of art 8 

used at all in the settlement agreement; it's simply 9 

ORS's characterization of cited paragraph 12 of the 10 

proposed settlement, correct? 11 

A It's how we have defined it. 12 

Q It's how you've defined it, right.  Did you hear 13 

Chairman Marsh's testimony in this proceeding? 14 

A I did.  15 

Q And did you hear Chairman Marsh explain how he 16 

characterized the agreement, and I think it's fair to 17 

say he agreed that the word “guarantee” was not in the 18 

settlement, and they weren't offering a guarantee, as he 19 

saw it?  You heard that? 20 

A He did say that the word “guarantee” wasn't in the 21 

settlement agreement.  But a guarantee is basically an 22 

assertion in writing that you will do certain things and 23 

agree to certain conditions, and the settlement 24 

agreement certainly does contain that.  Why Mr. Marsh 25 
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won't use the word “guarantee,” I don't know. 1 

Q Well, I'm concerned about whether it is a guarantee, no 2 

matter how you define it, aside from whether the term 3 

“guarantee” is used.  So, did you hear Chairman Marsh 4 

say that SCE&G reserves the right to continue to accrue 5 

AFUDC on costs that they did not submit to the PSC for 6 

approval under the Base Load Review Act, and then to 7 

include those costs in rate base at the point where the 8 

Summer units actually came into service?  Did you hear 9 

him say that, or words to that effect? 10 

A Yes. 11 

Q So he's not guaranteeing not to charge ratepayers for 12 

these extra costs; he's just agreeing to a moratorium on 13 

when he actually tells ratepayers they're going to have 14 

to pay for these costs and then submits them to the PSC 15 

when the plants go in service, right? 16 

A I would not agree with that characterization. 17 

Q Okay.  Well, he agrees not to ask for Base Load Review 18 

Act approval for ratepayer financing of those costs, at 19 

least through a period that he calls the moratorium, and 20 

that's in there, right?  There's a moratorium to — 21 

 CHAIRMAN WHITFIELD:  Mr. Guild, I need you to 22 

get mic'd up again. 23 

 MR. GUILD:  Okay.  Oh, sorry.   24 

  [Brief pause]  25 
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BY MR. GUILD: 1 

Q Do I need to repeat that question? 2 

A No, sir.  I heard your question.  The moratorium — there 3 

is a component of the settlement agreement that is a 4 

moratorium, and the guarantee covers fixing the costs 5 

associated with the option.  However, there are costs 6 

that do fall outside of the guarantee.  These are things 7 

specifically related to sales tax, performance bonds, 8 

insurance premiums, import duties, mandatory spare parts 9 

and extended equipment warranties not otherwise agreed 10 

to in the larger settlement, costs associated with the 11 

decisions of the Dispute Resolution Board, and costs 12 

associated with the issues listed in Exhibit C of the 13 

amendment.  Also, owner's costs are not included in the 14 

guarantee.   15 

  The guarantee is only related to the costs that are 16 

contained within the option, and if I can read the 17 

language to you to maybe make this a little more clear — 18 

Q If you choose, but I have the agreement in front of me, 19 

so there's no need to, unless it helps you. 20 

A I think it might help me with my response.  “The 21 

settling parties agree that the payment for the option 22 

will not be contested, provided that SCE&G takes certain 23 

steps to ensure that ratepayers retain the benefit of 24 

the fixed-price.  SCE&G, therefore, agrees to fix the 25 
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price to consumers for EPC contract costs according to 1 

the terms of the settlement.  To this effect, SCE&G 2 

agrees that it will not file any future requests with 3 

the Commission seeking additional or updated budget 4 

increases related to the construction of Unit 2 and 3, 5 

unless such requests are related to signed change 6 

orders, transmission costs, time-and-materials costs 7 

specifically outlined in paragraph two, page one, of the 8 

option,” relating to sales tax, performance bonds, and 9 

those things that I listed earlier.  “Owner's cost 10 

increases will only be considered if they are related to 11 

staffing costs due to delays or new costs not identified 12 

at the time of this filing.  Owner's cost increases 13 

shall not be considered if they involve a transfer of 14 

scopes of work from Westinghouse's fixed-price category, 15 

unless SCE&G can complete the scope of work pursuant to 16 

a contract that fixes the price in an amount equal to or 17 

less than the amount of the credit provided by 18 

Westinghouse and the credit change order that moves the 19 

scope of work,” and then it goes on to sort of deal with 20 

a few other clarifications about scopes of work.   21 

  So there is a portion that is fixing the price for 22 

the option, and there's another portion of the 23 

settlement agreement that is the moratorium.  These 24 

things that aren't covered in the guarantee, certainly 25 
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SCE&G will be accruing AFUDC on those if they need to 1 

come in before the moratorium would allow them to do so.   2 

  What ORS was very concerned about is that there's a 3 

lot of uncertainty, in our minds, regarding the 4 

construction schedule and how long it's going to take to 5 

complete the project, how many man-hours it's going to 6 

take to complete the project.  We would be much more 7 

comfortable if we had Fluor's input at this point, to 8 

help us with that.  Absent that, we wanted to do the 9 

best that we could to protect ratepayers from another 10 

wholesale renegotiation, just because it takes more 11 

hours than Westinghouse expected, just because it takes 12 

them, you know, more parts than they expected.  We 13 

didn't want the ratepayers to agree to the option and 14 

then keep coming back.  And so I think that the 15 

guarantee, as outlined in paragraph 12 of the settlement 16 

agreement, does represent the best job we could do, of 17 

doing that, and what we could agree to.   18 

Q Does that complete your answer? 19 

A Yes, it does.  20 

Q And that now clarifies what the guarantee is, as ORS 21 

characterizes it. 22 

A Yes, it does. 23 

Q You did leave out one minor little detail, and that is 24 

change of law.  They reserve the right to seek 25 
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additional costs associated with what ultimately is 1 

determined to be a change of law. 2 

A That is correct.  I think that language might be 3 

somewhere else, but, yes, changes in law are not 4 

included. 5 

Q It's actually paragraph 12; you just stopped reading 6 

before you got to that. 7 

A I'm sorry. 8 

Q All right.  And change of law — you heard the testimony 9 

of Mr. Byrne; that's been a subject of significant 10 

contention between the contracting parties, Westinghouse 11 

and the consortium, and the company, hasn't it?  12 

A Yes, it has. 13 

Q And they're still disputing, before the Dispute 14 

Resolution Board, the issue of scheduled payments for 15 

meeting certain milestones under the construction 16 

schedule; that's a matter still pending, correct? 17 

A That's not a change in law, but it is a matter that's 18 

still pending. 19 

Q Right, I mean, they're fighting already about something 20 

that they didn't resolve in the contract amendment, and 21 

I'm asking you whether or not you're confident that 22 

there will be no further disputes about interpretation 23 

of a change of law, as there have been in the past that 24 

have led to significant additional costs. 25 
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A I think that the new language regarding change in law 1 

does make such disputes less likely.  It's never going 2 

to completely eliminate disputes. 3 

Q Okay.  So what's ORS's position, Ms. Powell, if, as Dr. 4 

Lynch supposes, the additional costs to complete the 5 

project amount to $800-$900 million additional costs, 6 

for which Westinghouse is committing itself to be 7 

responsible, and Westinghouse/Toshiba facing financial 8 

crises that extend back several years to the resignation 9 

of their CEO and fines by the Japanese accounting 10 

authorities, Westinghouse/Toshiba defaults and just 11 

walks away from the project?  What would happen to what 12 

you characterize as the guarantees to protect ratepayers 13 

in that event? 14 

A If Toshiba were just to get up and walk out from the 15 

project, then, I think there would be some serious 16 

litigation regarding the EPC contract where SCE&G would 17 

try to make some recoveries from Toshiba.  I don't know 18 

how much would be left of the project at that point; I 19 

don't really have enough information to speculate.  But 20 

the guarantee fixes the price according to the option, 21 

and if there is no option — we would all be in very 22 

uncharted territory, and we would have to figure out 23 

what we were going to do.   24 

Q Well, you're ORS, and you're the ones looking out for 25 
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us.  The question is what has ORS contemplated would 1 

happen under those circumstances to protect ratepayers 2 

who inherit an abandoned nuclear plant where the prime 3 

contractor has walked away from the job?  What would you 4 

do then? 5 

A I can't speculate, because there are too many different 6 

variables, depending on how far along you are in 7 

construction, how much you have left to spend.  We'd 8 

have to look at the situation when we got there and 9 

figure out what we were going to do.  The company has 10 

taken steps to escrow the documentation so that they 11 

would have documents that they needed to complete the 12 

project.  I couldn't speculate. 13 

Q You heard Mr. Byrne's testimony on the subject? 14 

A Yes, sir, I did. 15 

Q And have you, with ORS, even discussed the matter with 16 

the SCE&G management about how they would take 17 

responsibility, should Toshiba/Westinghouse default? 18 

A We have discussed options about escrowing and how they 19 

would move forward after escrowing.  I don't think that 20 

they have a firm answer for that, either.  It would 21 

depend on where they were in the project, you know, 22 

whether it was just Toshiba or what all the situations 23 

were surrounding that situation. 24 

Q So, aside from how SCE&G would respond — and all we know 25 
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is what Mr. Byrne shared with us, that they had at least 1 

contemplated it — how would ORS see to it that 2 

ratepayers were protected in the event that Westinghouse 3 

defaulted or Toshiba defaulted, and somebody else had to 4 

take responsibility for this plant? 5 

A I think that escrowing the information is critical.  I 6 

also think that the work that SCE&G is doing right now 7 

at the Dispute Resolution Board, in negotiating that 8 

milestone payment schedule, is critical.  We want to be 9 

sure that Westinghouse has only been paid for work that 10 

they've done; that we're not just making time-based 11 

payments, that we're making work-based payments, so that 12 

there will be budgeted money left at the end to help us 13 

to finish the project.   14 

Q All right, but — that's good, but my question really is 15 

what happens or how would ORS protect ratepayers in the 16 

event that SCE&G is left holding the bag? 17 

 MR. NELSON:  Objection.  That's asked and 18 

answered.  She just answered that question.  I 19 

think Mr. Guild has just asked the exact same 20 

question once again.  We've kind of been through a 21 

couple of cycles of this.  I think it's been 22 

answered. 23 

 MR. GUILD:  I beg your pardon.  We can read 24 

back the transcript, but she answered a different 25 
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question from what I asked.  She talked about 1 

resolving another dispute before the Dispute 2 

Resolution Board.  I want to know what ORS 3 

contemplates doing to protect ratepayers in the 4 

event that the fixed-price option is defaulted 5 

upon, and SCE&G or someone else has to take 6 

responsibility for the plant.  What happens to 7 

ratepayers?  Has ORS even thought about that? 8 

 CHAIRMAN WHITFIELD:  I think you've asked her 9 

that question, Mr. Guild, and I think she's 10 

answered it.  Now, if you want to ask a different 11 

question, or rephrase it maybe different, or ask it 12 

a different — 13 

 MR. GUILD:  I'll try, Mr. Chairman. 14 

 CHAIRMAN WHITFIELD:  — ask a slightly 15 

different question, but that question you've asked 16 

and she has given an answer. 17 

 MR. GUILD:  All right.   18 

BY MR. GUILD: 19 

Q I understand your testimony, Ms. Powell, that there is 20 

something you interpret and characterize as a guarantee 21 

in the settlement, and I would respectfully disagree.  22 

But in the event that I have hypothesized — which, 23 

frankly, does not seem far-fetched at all, given your 24 

own witness’s testimony — that Westinghouse/Toshiba 25 

AC
C
EPTED

FO
R
PR

O
C
ESSIN

G
-2018

Septem
ber26

9:16
AM

-SC
PSC

-2017-207-E
-Page

40
of47



Docket 2016-223-E   South Carolina Electric & Gas Co. 749 
Nuclear Construction Updates and Revisions 

 

 
VOL 3 OF 4 – 10/12/16 

PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA 

default, they cannot honor this contract, how much money 1 

would South Carolina ratepayers of SCE&G, maybe even  2 

 co-op customers who buy their power from Santee Cooper, 3 

how much financial impact would such an event have on 4 

us, on my clients?  What does ORS know of that, if 5 

anything? 6 

A It would just depend on where the project was, what 7 

SCE&G had to do to fix the situation.  It's difficult to 8 

speculate on something when — is it Toshiba?  Is it, you 9 

know, other subcontractors?  What's going on, without 10 

any specific details, it's difficult to say that.  I can 11 

say that ORS is concerned, as always, with the public, 12 

and we would do what we always do, which is evaluate the 13 

options, evaluate the costs, and determine, you know, 14 

what has been prudently incurred and what hasn't.  15 

Q Have you made any estimate of what the financial impact 16 

would be on ratepayers, in a hypothetical eventuality 17 

that the contract is defaulted on? 18 

A No, because there are too many variables to calculate 19 

that? 20 

Q Nonetheless, you treat this as a guarantee and entered 21 

into the settlement, challenging not a dime of these 22 

cost overruns.  That's the ORS position, is that you — 23 

A That the — 24 

Q — entered a settlement — excuse me — you've entered a 25 
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settlement, you characterize it as good for ratepayers, 1 

you've called it a guarantee, and you have no idea what 2 

the financial impacts would be if there's a default on 3 

this contract.   4 

A The guarantee is under the terms of the EPC contract.  5 

We've had meetings with Westinghouse where senior 6 

Westinghouse management assured us that they were 7 

committed to finishing this project.  We've discussed 8 

the issue with SCE&G; they have assured us that 9 

Westinghouse has told them they're committed to 10 

finishing the project, that it's very important to their 11 

brand.  I can't speculate on hypothetical situations 12 

until we see what they are.  And I think that Gary's 13 

testimony talks about potential costs that Westinghouse 14 

would have to bear — not necessarily that Westinghouse 15 

would walk away; it's just that Westinghouse should have 16 

to absorb those costs.   17 

Q Has the ORS made an assessment of the financial health 18 

of Toshiba/Westinghouse and their ability to absorb 19 

$800-$900 million in excess costs for this project? 20 

A We've followed what is in the news articles about the 21 

health of Toshiba and Westinghouse.  We're not privy to 22 

their private balance sheets.   23 

Q Have you asked them to provide you information about 24 

their financial bona fides, their ability to absorb that 25 
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cost? 1 

A As part of the EPC contract agreement, they do have a 2 

guarantee that would be available, you know, during any 3 

litigation. 4 

Q That's not my question, though, Ms. Powell.  My question 5 

is, has ORS asked Toshiba/Westinghouse to provide any 6 

verification of its financial capacity to absorb  7 

 $800-$900 million of losses — the very amount of losses 8 

that your own witness says he's concerned about?  Have 9 

you evaluated their ability to bear those losses? 10 

A As I mentioned before, we have looked at the publicly 11 

available information.  We haven't gone beyond the 12 

publicly available information in that particular case.  13 

We have had discussions with Westinghouse and with SCE&G 14 

about their level of commitment to the project and 15 

whether they think they can finish the project.   16 

Q Did they tell you everything is great? 17 

A They said that they are committed — Westinghouse said 18 

they were committed to the project and they were 19 

committed to finishing the project.   20 

Q And did they say they were committed to the project 21 

three years ago?  Everything was great, back then? 22 

A I — Westinghouse is still here, and CB&I isn't. 23 

 MR. GUILD:  Well, that's all the questions I 24 

have.  Thank you.   25 
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 MS. WRIGHT:  You asked my questions.  I don't 1 

have any. 2 

 CHAIRMAN WHITFIELD:  Thank you, Mr. Guild.   3 

 Ms. Thompson, I'm sorry I skipped over you.  4 

Do you have any questions for this witness?  5 

 MS. THOMPSON:  No, thank you, Mr. Chairman. 6 

 CHAIRMAN WHITFIELD:  Ms. Wright? 7 

 MS. WRIGHT:  No, he asked every one I had. 8 

 CHAIRMAN WHITFIELD:  Okay.   9 

 Commissioners?  Commissioner Elam. 10 

EXAMINATION 11 

BY COMMISSIONER ELAM:  12 

Q It's almost good evening.  On page five of your 13 

settlement-and-direct testimony, please explain how ORS 14 

will monitor the scopes of work covered by the fixed-15 

price option, so that no future increases will be 16 

granted on those items.  How are you going to do that 17 

monitoring? 18 

A Sure.  So, basically, what the option does is it fixes 19 

the price for the remaining work under the EPC contract; 20 

it has very specific exceptions that were spelled out.  21 

It's not so much a matter of monitoring whether 22 

something is in the scope as monitoring whether 23 

something is an exception to the scope, or not.  I think 24 

that that is what we really have to do.   25 
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  We get invoices and our Audit Department reviews 1 

those invoices.  The invoices are, you know, associated 2 

with — from Westinghouse, and we would look and see, you 3 

know, is that invoice a milestone payment?  Is that 4 

invoice related to the sales tax, performance bond, and 5 

insurance payments, something that's not inside of the 6 

scope of work? 7 

Q Are they coded some way, or do you just have to make a 8 

judgment about whether something is in the scope or not? 9 

A I'm not familiar with the details of the invoices, 10 

because Audit really usually works with that.  I do know 11 

that there is coding on the invoices.  And in the past, 12 

we had asked SCE&G to help us to, you know, flag 13 

invoices related to certain issues or certain items.  14 

And when they get the new milestone payment schedule 15 

negotiated, I feel like that's probably how we would 16 

probably handle it, going forward, as well. 17 

Q Is this monitoring any different than what you have done 18 

in the past? 19 

A No.  There have always been scopes of work that were 20 

fixed, scopes of work that were time-and-material, 21 

scopes of work that were, you know, under other 22 

different cost structures.  It's actually much simpler 23 

than past, because it's all fixed except for a very 24 

small amount that's not fixed. 25 
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Q Okay, thank you. 1 

A You're welcome. 2 

 CHAIRMAN WHITFIELD:  Thank you, Commissioner 3 

Elam. 4 

 Other Commissioners?   5 

  [No response]  6 

 Well, if no further Commissioner questions, 7 

Mr. Nelson, any redirect? 8 

 MR. NELSON:  No redirect, Mr. Chairman. 9 

 I'd ask that Ms. Powell please be excused from 10 

the rest of the hearing, if everybody is done with 11 

her. She has an appointment tomorrow she has to be at. 12 

 CHAIRMAN WHITFIELD:  Yes, we realize she has a 13 

schedule conflict tomorrow.   14 

 And if no one has any further questions, Ms. 15 

Powell, you may step down and you are excused for 16 

tomorrow.   17 

 And at this time, we're going to recess the 18 

hearing until in the morning, and we will start 19 

back at 10:30 in the morning.   20 

  [WHEREUPON, the witness was excused.]  21 

[WHEREUPON, at 6:00 p.m., the hearing in the 22 

above-entitled matter was adjourned, to 23 

reconvene at 10:30 a.m. on October 13, 2016.] 24 

____________________________________________ 25 
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C E R T I F I C A T E 

I, Jo Elizabeth M. Wheat, CVR-CM-GNSC, Notary 

Public in and for the State of South Carolina, do hereby 

certify that the foregoing is, to the best of my skill and 

ability, a true and correct transcript of proceedings had and 

testimony adduced in a hearing held in the above-captioned 

matter before the PUBLIC SERVICE COMMISSION OF SOUTH 

CAROLINA;  

 

  That the witnesses appearing during said hearing 

were affirmed by me to state the truth, the whole truth, and 

nothing but the truth; 

 

  IN WITNESS WHEREOF, I have hereunto set my hand and 

seal, on this the  21st   day of   October  , 2016. 
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